
 
 
 
 
  

This Week – Ongoing Work – 2/11/08 through 2/15/08 
 
• Throughout the CVC, technicians continue final acceptance testing on the facility’s complex fire and life-safety 

systems.  This process is still on schedule to be completed this summer. 
• Painters, carpenters, plumbers, masons, electricians, carpet installers, and other professionals continue to address 

punch-list items throughout the facility.   
• Professional cleaning crews continue to wash down 200,000 square feet of wall stone and nearly 136,000 square feet 

of floor stone throughout the CVC (see photo above and 
lower photo on opposite page). 

• In the Exhibition Hall, all of the major exhibitry 
components are in place.  Installation of the dome model is 
expected to occur in March. 

• Audio-visual technicians continue to make adjustments to the 
sound and projection systems in the North and South 
Orientation Theaters and the Congressional Auditorium.  

• Carpenters have completed staining the wood panel stage 
components in the Congressional Auditorium.    

• In the House stairwell atrium, masons are making minor 
adjustments to the pre-cast terrazzo stair treads. Work on 
the terrazzo stair landings is expected to begin in February.   
Metal workers continue finishing work on the bronze hand- 
rails in both stairwell atria. 
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Metal workers install one of the bronze handrail components 
in a stairwell atrium inside the House Expansion Space.  

In the CVC’s upper level west lobby and throughout the facility, cleaning crews continue to wash the more than 136,000 square feet of floor stone. 



• A crew continues grout work in the House connector tunnel that connects the House Expansion Space to the basement 
level elevator lobby at the east side of the House wing.   

• Masons continue to set floor stone at the Gallery Level in the East Front of the Capitol. 
• Metal workers have completed installing the bronze foot grilles in the CVC entrance zones.  Finishing work around 

the grilles will occur this week. 

 
Next Week – 2/18/08 – 2/22/08 
 
CVC and East Front Plaza Work  
 
• Technicians will continue the final testing process for the 

CVC’s complex fire and life-safety systems.  This work will 
continue into this summer. 

• Punch-list work will continue throughout interior spaces as 
millwork, wall stone, floor stone, grout lines, painted surfaces, 
ceiling panels, plaster work, carpeting, doors, and other finish 
materials are inspected and deficiencies corrected. 

• Masons will continue setting floor stone at the Gallery 
Level in the East Front of the Capitol. 

• Workers will continue finishing work on the bronze handrails in both the House and Senate stairwell atria.  Terrazzo 
work may begin on the landings in each of the stairwell atria. 

• Technicians will continue to adjust sound and projections systems in the North and South Orientation Theaters. 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

Sandstone walls and columns, marble floors, stone steps, bronze railings and other architectural details seen throughout the CVC complement the 
architectural vocabulary seen in the historic Capitol Building.  The CVC marks the ninth and largest addition to the Capitol in the Capitol’s 215-year history.  

Professional cleaning crews will have washed down approximately 
46,000 pieces of wall stone by the time the CVC opens to the public. 


